
DEVELOPMENT BRANCH MONTHLY STATUS REPORT 
December 09, 2021 

I. Development Section (DS) 

A. Villages ofLeiali'i (Lahaina, Maui) 

1. On September 24, 2021, HHFDC received revised drafts documents for the 
Dwelling Unit Revolving Fund (DURF) loan and Ground Lease from Ikaika 
Ohana for Kaiaulu O Kuku'ia for review and comment. On September 24 
and 27, 2021, respectively, HHFDC sent the documents to the Department of 
Attorney General (AG) for review. On October 13, 2021, HHFDC received 
the AG comments to the DURF documents and HHFDC forwarded the AG 
comments to the developer. On October 15, 2021, the AG executed the 
Ground Lease and HHFDC forwarded the executed Ground Lease to the 
developer. On November 3, 2021, HHFDC received originals of the Ground 
Lease and First Amendment to the Development Agreement executed by the 
developer. The First Amendment to the Development Agreement extends the 
deadlines for commencement of construction and completion of the project to 
December 31, 2022, and June 30, 2024, respectively. On November 4, 2021, 
the AG approved the First Amendment to the Development Agreement and 
on November 9, 2021, HHFDC executed the First Amendment to the 
Development Agreement. On November 16, 2021, HHFDC executed the 
Ground Lease and forwarded it to escrow. 

2. On November 18, 2021, the HHFDC Board of Directors approved a 
reservation oflow-income housing tax credits, Hula Mae Multi-Family Tax­
Exempt Revenue Bonds, and Rental Housing Revolving Fund financing for 
Kaiaulu O Kuku'ia. 

B. Kahului Civic Center Mixed-Use Project (Kahului and Wailuku, Maui, Hawaii) 

1. On October 5, 2021, HHFDC received a draft Environmental Assessment 
(DEA) for the Kahului Civic Center Mixed-Use Complex. On October 13, 
2021, HHFDC sent its comments to the Department of Accounting and 
General Services (DAGS) for review and comment. On October 15, 2021, 
HHFDC received DAGS' comments to the DEA. On October 18, 2021, 
HHFDC, DAGS and 070 held a virtual meeting to discuss DAGS' 
comments, and HHFDC subsequently sent HHFDC and DAGS' combined 
comments to 070. On November 5, 2021, HHFDC approved 070 and Fehr 
& Peers' proposal for an additional Mobility Analysis Report for the draft 
Environmental Assessment for the Kahului Civic Center Mixed-Use 
Complex. 

C. 690 Pohukaina (Kakaako, Oahu) 

1. On November 17, 2021, HHFDC published notice of issuance of the Request 
For Proposals for the project and made the Request For Proposals and 
associated materials available on HHFDC' s website. 

D. Iwilei Infrastructure Master Plan and Environmental Impact Statement 
(Honolulu, Oahu) 

1. PBR has received infrastructure assessment write-ups from various 
subcontractors. PBR is reviewing the write-ups for the Iwilei Infrastructure 
Assessment Report, which is a report on the existing infrastructure conditions 
in the study area. Receiving, confirming, and analyzing information from 
the area landowners is taking longer than expected. The Iwilei Infrastructure 
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Assessment Report is schedule to be completed in December 2021 instead of 
November 2021. The Draft Iwilei Infrastructure Master Plan is expected in 
February 2022. The Final Iwilei Infrastructure Master Plan is expected in 
April 2022. The Final Environmental Impact Statement for the Iwilei 
Infrastructure Master Plan and Liliha Civic Center Master Plan is expected in 
February 2023. 

E. Lima Ola Workforce Housing Phase 1 

1. The Kauai County Housing Agency will be submitting a change order for 
HHFDC approval pursuant to our terms in the construction loan monitoring 
agreement. There are sufficient funds available in their contingency line to 
cover the change order. The project is approximately 50% complete. 

2. As of August 31, 2021, the DURF total loan disbursement is $11,815,970 out 
of the approved $13,000,000 with the remaining balance of $1,184,030.00 

F. Liliha Civic Center Master Plan (Honolulu, Oahu) 

1. The draft site assessment for the Liliha Civic Center Master Plan is 
predominantly completed and the final master plan is expected in December 
2021, pending agreement on the Easement U-Kaaahi Street Right-of-Way 
between HART and DAGS. 

2. Listed below is the status for each subconsultant engaged for the Project that 
has reported new activity as ofNovember 18, 2021: 

a. PBR Hawaii & Associates, Inc. (PBR) -

1. PBR is working with subcontractors and coordinating drafting 
of the site assessment for the project site and facilitating 
subcontractor-agency meetings. 

11. PBR received a high-level cost estimate from DAGS and DPI 
and is reviewing. 

111. PBR has begun putting together documents for the EIS. 

b. Design Partners Incorporated (DPI - Architecture) - - DPI provided 
general and high -level cost estimates for the Liliha Civic Center 
Master Project. Tower building costs were estimated to range 
between $700 to $800 per square foot ($192.SMM to $220MM). 
Residential unit costs are estimated at $700 to $794 per square foot. 
Parking facilities are estimated at$3 l .5MM ($35K per stall). 
Required fill for elevating the ground floor of the projects are not 
included in the costs estimates. PBR provided updated plans for the 
Liliha Civic Center site and Kaaahi Street for review. The desired 
design for Kaaahi Street will be presented to HART for comment by 
DAGS. 

c. RM Towill Corp. (RMTC - Civil) - - Draft engineering reports were 
provided to PBR. RM Towill is working with PBR to finalize the 
analysis of potential impacts on Liliha Civic Center site plan 
scenarios. Delivery of the draft infrastructure assessment report is on 
track for the end of the month. 

Development Branch Monthly Status Report-December 09, 2021 Page 2 of5 

http:1,184,030.00


DEVELOPMENT BRANCH MONTHLY STATUS REPORT 
December 09, 2021 

d. Fung (Historic Architect) - Fung completed a regional inventory of 
historic structures. A meeting with SHPD concerning the historic 
structures inventory is being scheduled. 

e. ARUP (Green Infrastructure/ Sustainable Systems) - ARUP met with 
OCCSR on October 25, 2021 on flexible adaptation pathways on the 
Liliha Civic Center site. Accordingly, ARUP is following-up with 
updating the site plan. 

f. Ron Ho (Electrical) - Ron Ho will complete their analysis of the 
potential impacts on the site upon receipt of the final layout and 
phasing of the Project. 

g. Fehr and Peers (F&P - Transportation) - Fehr and Peers collected 
existing traffic data counts, and they are analyzing the impacts of the 
traffic counts on the site layout and driveways based on the updated 
Kaaahi St ROW design. Fehr and Peers will schedule a meeting with 
DOT/DTS/TRB after completion of the analysis. 

G. The Block 803 Waimanu 

1. In October 2021, the developer inquired with Development Branch's Real 
Estate Services Section (RESS) about the possibility of increasing the 
maximum allowable AMI limit for the project. RESS is working with the 
developer on this request. 

2. On November 19, 2019, staff provided comments to the Developer's counsel 
on the drafts of the DURF Partial Releases and UCC Amendments for the 
first round of unit closings. 

H. Alder Street Mixed-Use Project (Honolulu, Oahu) 

1. On November 3, 2021, the Developer initiated discussion with staff about 
obtaining approval for the HECO easement for the project. On November 17, 
2021, Department of Land and Natural Resources staff confirmed that the 
request for approval of a 75-year easement would be heard by the Board of 
Land and Natural Resources at its December 10, 2021 meeting. 

I. The Central Ala Moana (Honolulu, Oahu) 

1. On October 5, 2021, HHFDC received a copy of the Temporary Certificate of 
Occupancy for the project dated September 29, 2021. As ofNovember 22, 
2021, staff is awaiting submission of certain project closeout documentation 
from the Developer. 

J. Ililani (Honolulu, Oahu) 

1. On November 22, 2021, the Developer informed staff that the contract with 
the general contractor had not yet been executed. The Developer is working 
on a draft of the required update to the Condominium Public Report. 
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K. Kapolei Mixed-Use Development (Kapolei, Oahu) 

1. In September and October 2021, staff inquired with the developer about the 
status of the Project. While the residential portion of the project is complete, 
the commercial portion will require an extension of the completion deadline 
in the Development Agreement. As ofNovember 22, 2021, staff is awaiting 
the Developer's counterpart of the extension amendment. 

L. Lanakila House Lot (Honolulu, Oahu) 

1. On September 23, 2021, staff submitted a formal Executive Order request 
letter to the Department of Land and Natural Resources (DLNR) for 
processing. On October 5, 2021, staff provided comments to DLNR on a 
draft action item for the Board of Land and Natural Resources (BLNR). 
DLNR's 30-day public comment period ended on November 5, 2021. On 
November 8, 2021, DLNR staff forwarded comments that they received from 
the Board of Water Supply (BWS). Staff forwarded BWS' comments to the 
Developer for review. 

M. Ohana Hale (Honolulu, Oahu) 

1. As ofNovember 22, 2021, staff is awaiting submission by the Developer of 
updated information on the project as a precedent to bringing a For Action to 
approve changing the project from for-sale to rental units. 

N. Wailuku Apartments (Wailuku, Maui) 

1. On November 16, 2021, the Developer's counsel transmitted their redlines to 
the draft Development Agreement and Declaration of Land Use Restrictive 
Covenants. 

II. Development Support Section (DSS) 

A. Villages of Kapolei (VOK) 

1. Backbone Roadway Rehabilitation: Paving of the lower portion ofKealanani 
Avenue was completed in November 2021. The Contractor is awaiting 
completion of the HSVH gas line at Kealanani Avenue before commencing 
with paving of the remaining upper portion of Kealanani A venue. Paving of 
Kama'aha Avenue and Kama'aha Loop have been completed. Paving of 
Kapolei Parkway will commence once the City inspector is satisfied with the 
concrete work for sidewalk and curb/gutter repairs. 

B. Poalima St. Lot (Waimanalo, Oahu) 

1. A Request for Quotation (RFQ) for Landscape Maintenance Services for 
TMK (1) 4-1-9:48 and 4-1-8:86, 87, 88, 89 was posted via HiePRO on 
October 19, 2021. Five (5) quotes were received on November 18, 2021. 
Staff is evaluating the quotes. 
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III. Real Estate Services Section (RES) 

A. Administration of HHFDC's Buyback, Shared Appreciation Equity (SAE) and 
Lease Agreements 

1. With the assistance of the Department of Attorney General ' s office, state of 
Hawaii, HHFDC received its SAE payment of $224,000 resulting from 
foreclosure action filed in 2016. 

2. HHFDC received two new foreclosure complaints of which HHFDC has an 
SAE interest in first lien position. 

Reviewed by: Carianne Abara, Development Support Section Chief 

Lorna Kometani, Real Estate Services Section Chief 

Randy Chu, Development Section Chief 

Dean Minakami, Development Branch Chief 

Denise Iseri-Matsubara, Executive Director 
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